1750 American Boulevard
Suite 200
Pennington, NJ 08534

ﬂﬁﬁmﬁﬁﬁiﬁ PH 609.895.1400

WWW, ELOSYIIes.com

15 February 2022

Ms. Supinderjit Kaur

Remedial Project Manager

United States Environmental Protection Agency, Region 2
New Jersey Remediation Branch

290 Broadway, 19™ Floor

New York, New York 10007-1866

Subject: Monthly Progress Report — January 2022
Rolling Knolls Landfill Superfund Site
Chatham, New Jersey

Dear Ms. Kaur:

This monthly progress report has been prepared in accordance with Section XI. 48 of the
Administrative Settlement Agreement and Order on Consent (Agreement) between the United
States Environmental Protection Agency (USEPA), and Chevron Environmental Management
Company for itself and on behalf of Kewanee Industries, Inc., Nokia of America Corporation (f/k/a
Alcatel-Lucent USA Inc.) and Novartis Pharmaceuticals Corporation (collectively, “Settling
Parties”) for the Rolling Knolls Landfill Superfund Site (the Site), which was entered on
September 30, 2005. The reporting period for this progress report is January 2022. The progress
report was prepared by Geosyntec Consultants (Geosyntec) on behalf of the Settling Parties.

1. Activities Performed During the Report Period
The Settling Parties conducted the following activities during the reporting period:

e Submitted a final Quality Assurance Project Plan (QAPP) for groundwater sampling for
per- and polyfluoroalkyl substances (PFAS) on January 19, 2022.

e Received approval from USEPA for the QAPP on January 19, 2022 (same date as
submittal).

2. Activities Scheduled for the Next Two Months

The Settling Parties will conduct the following activities during the next two months:
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¢ Conduct groundwater sampling for PFAS, complete sample analysis, and begin
reviewing results.

e Review and respond to comments from USEPA on the revised Draft Feasibility Study
Report (depending on when the comments are received).

e Conduct inspections and general maintenance of the drum storage area located adjacent
to the Drum Area.

3. Problems or Schedule Delays

e None.

The next monthly progress report will be submitted to the USEPA on or before March 15, 2022.
Please contact me at 609.493.9008 if you have any questions.

Sincerely,

John L. Persico, P.G.
Principal
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Copies:

Nick Longo, Chevron Environmental Management Company
Andrea Hogan, Esq. Chevron U.S.A. Inc.

Dan Vineyard, Esq. Jackson Walker L.L.P.

Gary Fisher, Nokia of America Corporation

Alexa Richman-Lal.onde, Esq., Riker Danzig

Robb Truedinger, Novartis Pharmaceuticals Corporation
Steven Lucks, Esq., Fishkin Lucks L.L.P.

Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation
Richard F. Ricci, Esq., Lowenstein Sandler, LLP

George Molnar, United States Fish and Wildlife Service
Damon R. Sedita, Esq. Sedita, Campisano & Campisano, LLC
Joseph T. Sodano, Green Village Fire Department
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